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v" Monthly Update
v" Oxbow Area Public Meetings
v" NEPA Path Forward

v" Nonstructural Update

Fargo-Moorhead - 2009
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Monthly Update

v" Continuing National Environmental Policy Act (NEPA) process
to address project modifications

v" Reach 1: 90% Plans and Specs for ATR/Sponsor review on
18 January

v Drayton Dam Mitigation: Preparing FTR submittal for
ATR/Sponsor review on January 29.

v Preparing for Maple River Aqueduct Value Based Design
Charrette
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Oxbow Area Ring Levee Concept Meetings

>

v Public meeting held on
Tuesday night

v 200+ people attended
v 3TV stations

v" 1 Radio station
v 1 Daily newspaper

v" Landowner Meetings held
v' 8-10 January

v" Over 50 individual
meetings held
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National Environmental Policy Act (NEPA) -
Path Forward

v' Supplemental Environmental Assessment (EA)

v" November 2012: Corps begins National Environmental Policy Act
(NEPA) process

v' 14 February 2013: Decision on whether to include
Oxbow/Bakke/Hickson ring levee in pending EA

v' May 2013: Public Meeting and comment period

v' July 2013: NEPA process complete and decision is finalized
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Diversion e Current Environmental Community leadership * NEPA public comment
Authority (DA) Asssessment (EA) data and DA provide period begins (30 days)
requests USACE provided to USACE feedback to USACE on * Final community input
to begin analysis * USACE reports on which whether to include on levee option
of the Oxbow Oxbow mitigation levees option in the EA * Final DA input on levee
area levees conditions the USACE will option
option approve/support '
- e City of Oxbow submits
conditions not approved
by the USACE to the DA r:::x ::l::ﬁ:lee:lgn
for consideration and presentation of
findings
o DA Board votes to support VE13A or VE13C * DA decides which non-USACE ¢ Determination on
* USACE announces decision on Western supported Oxbow mitigation inclusion of the
Alignment conditions the DA will support Oxbow area ring
o USACE establishes Project Delivery Team * USACE completes preliminary levee option in the
(PDT) to analyze Oxbow area ring levee alignment/concept for Oxbow current NEPA review
option area levees * NEPA documentation
o City of Oxbow submits mitigation o PDT findings presented to completed / formal
conditions to USACE Oxbow area community leaders USACE review begins
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Red River of the North Rural Nonstructural Flood Risk
Management Feasibility Study

v" Investigating nonstructural flood risk management measures for
rural homes and farmsteads along main stem of Red River of the
North

v Interim product of the Red River Basin-wide Watershed Study

v" Nonstructural measures considered
v' Elevation
v" Wet/Dry Floodproofing
v Berms/Levees
v" Buyouts/Relocations/Acquisitions

v 3 levels of detail and analysis
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Red River of the North Rural Nonstructural Flood Risk

Management Feasibility Study

v' Expanding analysis completed for

FMM nonstructural assessment
v" Reach 1 - Outlet of Lake Traverse to
southern portion of FMM

v" Reach 2 - Outlet of diversion channel to
Thompson, ND (assessment completed
as part of FMM study)

v" Reach 3-Thompson, ND to US-
Canadian border

v' Completed Alternatives Milestone

v Working on Environmental
Assessment (EA) and
Implementation Plan
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Red River of the North Rural Nonstructural Flood Risk
Management Feasibility Study

v" Reach 1

v' ~ 303 structures in 100-year floodplain
v’ ~ 89 structures justified

v" Reach 2

v 1,145 structures in 500-year floodplain +
1 mile

v 331 structures justified

v" Reach 3 Sample

v 184 structures in 500-year floodplain + 1
mile
v 131 structures justified

Radt River Banes - 108 yoar FEMA Q3 Flostpiain
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Red River of the North Rural Nonstructural Flood Risk
Management Feasibility Study

Schedule

v 17 January: In-Progress Review

v' February 2013: Tentatively
Selected Plan Milestone

v Spring 2013: Public review and
Comment Period

v Fall 2013: Report Completed

Study Sponsors:
Minnesota Red River Watershed Management Board
North Dakota Red River Joint Water Resources District

Cost Share: 35% non-federal sponsor/65% federal
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